

1 BILL NO. S-83-06- 41

2 SPECIAL ORDINANCE NO. S- 135-83

3 AN ORDINANCE approving Change Order
4 No. 1 Res. 5934-82 - Oxford Neighbor-
5 hood, Phase VII, with John Dehner, Inc.,
in connection with the Board of Public
Works.


6 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL
7 OF THE CITY OF FORT WAYNE, INDIANA:

8 SECTION 1. That Change Order No. 1 Res. 5934-82 -
9 Oxford Neighborhood, Phase VII, with John Dehner, Inc., in connec-
10 tion with the Board of Public Works for:


11 Change Order No. 1 Res. 5934-82, Oxford
12 Neighborhood, Phase VII, is necessary to
13 finish up the block between Weisser Park
and South Park on Hamilton;

14 involving a net increase of Three Thousand Two Hundred Fifty-One
15 and 50/100 Dollars (\$3,251.50), all as more particularly set
16 forth in the specifications, and which is on file with the Office
17 of the Board of Public Works, and is by reference incorporated
18 herein, made a part hereof and is hereby in all things ratified,
19 confirmed and approved.

20 SECTION 2. That this Ordinance shall be in full force
21 and effect from and after its passage and any and all necessary
22 approval by the Mayor.

23
24 
Councilmember

25 APPROVED AS TO FORM
26 AND LEGALITY

27 
28 Bruce O. Boxberger, City Attorney
29
30
31
32

Read the first time in full and on motion by Scruggs, seconded by GiaQuinta, and duly adopted, read the second time by title and referred to the Committee City Health (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 6-28-83

Sandra E. Kennedy
CITY CLERK

Read the third time in full and on motion by Scruggs, seconded by GiaQuinta, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 7-12-83

Sandra E. Kennedy
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) GENERAL (ANNEXATION) (SPECIAL)

(APPROPRIATION) ORDINANCE (RESOLUTION) NO. 1-125-83
on the 12th day of July, 1983.

ATTEST:

(SEAL)

Sandra E. Kennedy
CITY CLERK

Bay - A. E. Port
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of July, 1983, at the hour of 10:00 o'clock PM, E.S.T.

Sandra E. Kennedy
CITY CLERK

Approved and signed by me this 14th day of July, 1983, at the hour of 1 o'clock P, M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

Change Order No. 1
Project No. _____
Name of Project Oxford Neighborhood, Phase VII
To: John Dehner, Inc.
(Contractor)

Resolution No. 5934-82
Board Order No. 131-81
Date June 2, 1983

73-61-28
6/8/83

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
16	200 Ton	Topsoil	8.00		1600.00
17	200 Ton	Backfill Material for Behind Curb	4.00		800.00
18	131 L.F.	Concrete Curb, Type III	6.50		851.50
Total Decrease					
Total Increase					3251.50
Net (Decrease) (Increase) Contract Price					3251.50

The sum of \$ 3251.50 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>107,439.75</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>- 0 -</u>
New Contract Price Including this Change Order	\$ <u>110,691.25</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by - 0 - calendar days due to this Change Order. The date for completion of all work shall be Unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: David L. Anderson (Chief Street Engineer) Date 6/3/83
Accepted by: William L. Vining JOHN DEHNER INC (Contractor) Date 6/3/83
Approved by: Carl E. O'Neal (Director of Transportation) (~~City Engineer~~) Date 6-3-83
Approved by: _____ (Owner) Date 6/8/83
W. Anderson
Bruce R. Collier
Attested by: Sharon J. Helmsing Clerk Date 6/8/83

Change Order No. 1
Resolution No. 5934-82
Board Order No. 131-81

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The additional money was required to finish up the block between
Weisser Park and South Park on Hamilton.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

This additional money is needed to satisfactorily complete restoration.

Richard Knappenberg

BILL NO. S-83-06-41

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 Res. 5934-82 - Oxford
Neighborhood, Phase VII, with John Dehner, Inc., in connection
with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

VICTURE L. SCRUGGS, CHAIRMAN

Victure Scruggs

SAMUEL J. TALARICO, VICE CHAIRMAN

DONALD J. SCHMIDT

D Schmidt

MARK E. GIAQUINTA

Mark E. Giaquinta

PAUL M. BURNS

Paul M. Burns

Concurred 7/12/83. Sandra E. Kennedy

TITLE OF ORDINANCE Change Order #1, Res. 5934-82 - Oxford Nei., Phase VII, John Dehner, I

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Change Order #1, Res. 5934-82, Oxford Neighborhood, Phase VII,
is necessary to finish up the block between Weisser Park and South Park on Hamilton.

Contractor is John Dehner, Inc.

EFFECT OF PASSAGE Complete restoration

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$3251.50

ASSIGNED TO COMMITTEE